

18/05/2015

18/05/2015	2014				2015				2016				2017			
Work Packages	T1	T2	T3	T4	T1	T2	T3	T4	T1	T2	T3	T4	T1	T2	T3	T4
WP1 : PMTs signal conditioning	Design															
WP2 : Trigger	Design															
WP3 : Time Tagging	Design															
WP4 : Slow Control	Design															
WP5 : UUB hardware Design & Integration	Design		Prototypes			Valid.		Eng. Array		Valid.	Pre Prod.		Valid.	Production		
WP6 : UUB software																
WP7 : Calibration & Control tools	Design															
WP8 : Deployment			winter				winter		Eng. Array		winter				winter	
WP9 : Simulation and Science Validation																
Milestones Reviews->	Sub System Design Review															
				System Critical Design Review												
	Software Design Review															
	Pre-Production Readiness Review															
	Pre-Production Deployment Readiness Review															
	Production Readiness Review															
	Production Deployment Readiness Review															
	End of Deployment Review															